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This is Amendment 1 to the RFP for the project to Construct the Main Base Entrance, 
Sandston, VA.  This amendment changes the date for receipt of RFIs.  The date for receipt 
of proposals (13 August 2004) is not changed.  If there are any questions, please contact 
James Cunningham  at 804-236-6355.     
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 Amendment 1 
 

TO THE 
 REQUEST FOR PROPOSAL (RFP) 

issued under authority of Multiple Award Construction Contract (MACC) 
RFP #W912LQ-04-R-3012 

PROJECT NO.  CVVM 962504  
Virginia Air National Guard 

 
 
DATE ISSUED:  22  July 2004 
 
TO:   All Langley MACC Contractors 

 
FROM:  192 MSG/MSC, BASE CONTRACTING OFFICE 
               61 FALCON ROAD 
               SANDSTON, VA 23150-2523  

 
A.  The purpose of this amendment is to change the date for receipt of RFI’s.   

 
B.  Change the date to receive Requests for Information (RFI’s) from 23 July 2004 to 30 July 2004.   
 
C.  All other terms and conditions remain unchanged.    
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